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Key Technical Issues Submittal Status

* DOE will address remaining Key Technical Issue
(KTI) agreements by the time of License Applhication

o FY03-FY05 plan for delivery of KTI agreements was
provided to NRC on September 24, 2002

* Project schedule for work required to complete KTI
agreements is contingent on re-planning effort
underway

* DOE will keep NRC staff informed of any anticipated
changes to submittal schedule
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Key Technical Issues Submittal Status
(Continued)

Appendix 7 meetings or Technical Exchanges have
been scheduled as appropriate

* Additional meetings will be scheduled as necessary
to support NRC;review

63 KTI agreement responses are scheduled for
submittal in FY03

- 18 scheduled to NRC from October through April

- Of the 18 scheduled, 7 delivered to NRC

- 3 a-dditional KTIs submitted early
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Summary Key Technical Issue tatus

Agreements reached 293
Complete responses submitted 1 2i

* NRC needs additional information 35

* In NRC review 13

* Agreements complete 77

Partial responses submitted 26;
Responses not yet submitted 1 42!
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Key Technical ssue Agreement umm
(reflects activities through April 21, 2003)

KTi Agreements In NIRC, Partial Responses NRC Needs AreetKTI AReached Review Responses Not Yet Additional Agreements
Submitted Submitted Information P

CLST 58 Zs ;3 '3 ' _______

ENFE 41 3 7 17 2 12

GEN 1 0 V 0 0 0

IA 22 0 0 7 3 12
PRE** 9 1 0 6 1 1

RDTME 23. 1 2 20 0 0
RT- 29 . 3 16: 4 5

SDS 10 1 4 0 1 4
TEF 15 1 2 4 1 7

TSPAI 58 4 2 37 9 6
USFIC 27 0 12 3 10

TOTAL 293 13 26 142 35 77
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**Note: Preclosure safety is not considered a Key Technical Issue, but is listed
as a topic of interest to the NRC.



Key-TechnicalAgreement tem epos
Process Iproyements

Implemented proces imrovements frpreparato
and delivery- of KTI agreement responses

- Ongoing DOEINRC technical staff discussion
- Assessment using Six Sigima~ approach ongoing to identify

process improvement'initiatives. Scheduled completion
June,.2003

- Process improvement identified in self assessment on
USFIC 5.05 and RT 2.09 will be initiated

0Logical grouping of similar KTIs is being analyzed for
common submittal potential
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Self Assessment on USIEC 5. 5 and T 29

NRC identified apparent errors or inconsistencies in
the reports

* Self assessment identified certain material not
subjected to detailed technical review and checking

* AP-REG-014, Information or Material for Regulatory
Response, will be revised by June 4, 2003 to clarify
the requirement for-technical information,submitted
to NRC to be formally checked,

* Revised response scheduled for submittal
September 2003
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Total System. Performance Assessment (Totai
System Performance Assessment ancd

Integration) 3.37 Path Forward

Initial response to agreement addressed Total
System, Performance Assessment (TSPA)-Site
Recommendation (SR), methods; NRC expects
TSPA-License Application (LA) method to be
submitted

TSPA-LA method has now been selected

New process model will replace TSPA-SR model

,Revised response to the agreement scheduledl for
submittal in April 2004
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Risk Informed Key Technical usse
Ag reemze nts

o Risk information submitted to close 9 agreements

NRC Staff has responded with additional information
needs for 5 of these agreements and the DOE Risk
Prioritization Report

o DOE needs clarification regarding combined effects
of uncertainty

* Additional dialog planned for mid-May

* Submittal of additional information and risk
information regarding approximately 27 agreements
is pending
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DOE will address remaining KTI agreements by the
time of License Application

DOE will keep NRC informed of any necessary
changes to KTI agreement schedule

Additional Appendix 7 meetings or Technical
Exchanges will::be scheduled as appropriate

Additional dialog scheduled regarding risk informed
approach to KTI resolution
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Consolidated Action Items
From The

NRC/DOE Quarterly Management Meetings
(April 30, 2003)

Item No. Description Status
MM 0112-02 DOE will provide NRC Complete. SCWE concerns are now one of the

additional information on how major objectives in the OMII and were discussed
Morgan-Lewis at the April, July, and October QA and
recommendations regarding Management meetings. DOE agreed to append a
SCWE concerns are table showing how SCWE recommendations
addressed in the OMII. from Morgan-Lewis report are being addressed.

This table was provided in the October 2002
meeting summary as Enclosure 15.

DOE will continue to update the status of the MII
progress in future Management Meetings.
Therefore, this action is considered complete.

MM 0109-02 To assure NRC ability to Complete. This action item was discussed in the
assess the concerns program December 2001 and April 2002 and July
adequacy, NRC requests Quarterly Management Meetings. The adequacy
follow-up discussion in of OCRWM concerns program resources and
management meetings on the path forward was further discussed during the
OCRWM concerns program, October 2002 Management Meeting. DOE will
specifically how feedback is continue to update the status of the MII progress
provided to employees. in future Management Meetings. Therefore, this

actioh item is considered complete.
MI 0301-01 DOE xvill interact with NRC in DOE has communicated with the NRC and-

the near term to establish a established a proposed schedule for the remainder
schedule for interactions on KTI of the calendar year.
agreements and other program
issues such as repository design Reconmend this item be considered complete.
and level of detail, preclosure,
and the EIS process

MM 0301-02 DOE will provide high-level This material is scheduled for presentation at the
metrics for the MII results and April 2003 Quarterly Management Meeting.
performance at the next quarterly
management meeting. Recommend this item be considered complete

following the meeting.
MM 0301-03 DOE requested that NRC The Commission released the draft final Revision

consider making a copy of the 2 to the YMRP for information.
draft final YMRP available to
DOE before it is issued as a Recommend this item be considered complete.
NUTREG. NRC agreed to
communicate DOE's request to
the Commission.

----Note:-The Quarterly Management Meeting action items are-designated as "MM yymm-nn" where yy is a two digit
year, mm is a two digit month and nn is a tvo digit action item number from that meeting.
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